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WESF PROJECT MEETFNG
825 Jadwin/Room 340
Hanford, Washington

September 28, 2006

10:15 a.m. to 1-8:30 a.m.

Agenda

I.	 Approval of August 24, 2006 WESF Project'Meeting Minutes (Ecology/DOE-
RL/FH)

IL	 Operational Status

III.	 Project Specific Issues
A. Part B Permit Application status
B. Status of Milestones
C. Concerns regarding meeting scheduled milestone completion dates

IV.	 General Discussions

V.	 Status of Actions

VI. New Action Items

VII. Documents for submittal to the Administrative Record

VIII. Next Project Managers Meeting



WESF PROJECT MEETING MINUTES
Project Managers Meeting

8257adwin/Room 340
Hanford, Washington

September 28, 2006

L	 Approval of August 24, 2006 WESF Project Meeting Minutes (Ecology/DOE-RL/FH). The
PMM minutes were approved.

II.	 Operational Status
A.	 Fen Simmons (FH) reported no change in the operational status.

III.	 Project Specific Issues
A. Part B Permit Application Status

Joel Williams (FH) reported that the certified Part B permit application was submitted to
Ecology on August 29, 2006. Ecology then provided a letter on September 25, 2006 to
close out the Notice of Correction, which also closes out action #973. The next step is for
Kathy Conway (Ecology) to issue a letter of completion.

B. Status of milestones
The status of milestone M-92-05 was put on hold until January 2007.

C. Concerns Regarding Meeting Scheduled Milestone Completion Dates
Rick Bond (Ecology) stated that Ecology, RL and FH met to discuss milestone M-92-05.

IV.	 General Discussions
A.	 There were no items for general discussion.

V.	 Status of Actions
A. 973 - The certified Part B was transmitted to Ecology on August 29, 2006. This action

was closed.
B. 1028 - A meeting was held on September 13, 2006 with Ecology, RL and FH to discuss

this milestone.
C. 1645 —No change in status.

VI.	 New Action Items
A.	 There were no new action items.

VII.	 Documents for submittal to the Administrative Record
A.	 Ecology's completeness determination letter for the Part  permit application.

VIII. Next Project Managers Meeting
A.	 The next PMM was scheduled for October 26, 2006.



Environmental Request Information System
Task Status Repo rt

Group by Facility

Fi
ll

eted on: Status = Open; Catego ry = PMM

Waste Encapsulation Storage Facility

Task ID:	 1028	 Provide updates on Milestone Ni-92 -05.	 -	 Task Lead: Simmons, Fen

Waste Stabilization and DispositionANaste Encapsulation Storage Fa cili
ty

	POC: Simmons, Fen

ria^^^s^an^^ noon

Category : PMM

Project DOE	 Agency

Due: N/A NIA	 N/A

Complete: N/A N/A	 NIA

Closed Date: -	 -	 -

.Description: Provide updates on Milestone M-92-05,

Date Status

9/28/2006 A meeting was held on September 13, 2006 with Ecology, RL and PH to discuss this milestone.

8/24/2006 San Moy(RL) stated that adetailed analysis is being inifiated regarding trea tment ofthe capsules at the vitri fication plant.'
7/27/2006 RL is on schedule to receive the results for the pe rformance assessment plan which will be used to support direct

- disposal at Yucca Mountain in Janua ry 2007.

6/22/2006 Sen May (RL) will provide an update at the July 2006 PMM.

4/27/2006 Sen May FL) reported that aperformance assessment plan for direct disposal at the National High Level Waste
Repository was presented to Ecology on Februa ry  9, 2006. Performance assessment modeling was initiated by RL in
Janua ry 2006. Prelimina ry results are expected by the end of 2006 and final results in about 142 months from Janua ry
2006.

1/26/2006 The Part A has been revised to remove the state-only waste codes where the federal codes apply. Following certification,
it will be transmi

tt
ed to Ecology.

11/1712005 No change. -

- 9/22/2005 Discussion of Milestone M-92-01 will be carried forward.

7/28/2005 Discussion of Milestone M-92-01 was bumped at the last IAMIT, and this a ction w ill be carried forward.
512612005 The April 28 IAMIT . was canceled and this action will be carried forward

3/2312005 An update will be provided at the next PMM regarding Mr. McCormiclfs investigation on the vitrification plants window for
receiving the capsules. This a ct ion is dependent on whether the next IAMIT is held previous to the Ap ril 28, 2005 PMM.

1/2712005	 - An update will be provided to Ecology at the Februa ry 1, 2005 IAMIT meeting.

12116/2004 Activities are on-going.

10128/2004 The milestone is to remain open for now.	 If the decision is made to send the capsules to the vit
ri
fication plant, the plant

_ has to be notified by 2012 so it can plan for necessa ry modifications. Doug Hildebrand has notified the pe rt
inent aroup at

the vitrification plant regarding the contents of the capsules so they can evaluate whether the capsules can be accepted.
9/23/2004 DOE recommends moving the milestone since d cannot be met in 2007 due to permitting requirements at Yucca

Mountain. Ecology will let the milestone ride until 2006, then evaluate.

4/2212004 DOE recommends moving the milestone since it cannot be met in 2007 due to permitting requirements at Yucca
Mountain. Ecology will let the milestone ode until 2006, then evaluate

3/18/2004 Task opened.

1012412006; 8:12:42 AM



Environmental Request Information System

Task Status Report
Group by Facility

Filtered on Status = Open; Category = PMM

Waste Encapsulation Storage Facility

Task ID:	 1645 Ecology briefing on the RL analysis of the option for treating the capsules at the vitrification	 Task Lead:	 Moy, Sen
plant before sending them to Yucca Mountain.

Waste Stabilization and DispositionMaste Encapsulation Storage Facility 	 POC:	 May, San

Classification: Open

Category: PMM

Project	 DOE	 Agency

Due: N/A	 N/A	 N/A

Complete: N/A	 N/A	 N/A

Closed Date:

Description: Provide a briefing for Ecology on the RC analysis of the option for treating the capsules at the vitrification plant before sending them to Yuan
Mountain.

Date	 Status

928/2006	 No change in status..	 -

8124/2006	 Action opened

10/2412006; 8:12:42 AM
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